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Hawaii DOT Construction Projects

HAWAII

Project Information Limits of Construction Scope Progress/Schedule

KUAKINI HIGHWAY DRAINAGE

IMPROVEMENTS, VICINITY OF MILE POST 114

Project Number: 11B-01-20

Phase: Construction

Point of Contact: CLIFFORD CORPUZ

clifford.a.corpuz@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 11: 114.1 to 114.12

DRAINAGE SYSTEM IMPROVEMENTS TO MANAGE STORM WATER

GENERATED FROM THE KUAKINI HIGHWAY (ROUTE 11) AND THE OLD

MAMALAHOA HIGHWAY (ROUTE 180) THAT WILL INCLUDE GUTTERS AND

DRYWELLS.

NTP Date: February 09, 2022

Percent Complete: 70

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: March 01, 2023

Contractor: KOGA ENGINEERING &

CONSTRUCTION, INC.

QUEEN KAAHUMANU HIGHWAY WIDENING,

PHASE 2, KEALAKEHE PARKWAY TO

KEAHOLE AIRPORT ACCESS ROAD (UHH

ENVIRONMENTAL MITIGATION)

Project Number: NH-019-1(047)

Phase: Construction

Point of Contact: HARRY TAKIUE

harry.h.takiue@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 19: 92.7 to 97.23

EXECUTION OF A MOU WITH THE UHH FOR NATIVE HAWAIIAN CULTURAL

OUTREACH AND EDUCATION, TO MEET STIPULATION 5 OF THE MOA

BETWEEN ACHP-FHWA-SHPD FOR THE ADVERSE EFFECTS OF THE

WIDENING PROJECT.

NTP Date: July 01, 2020

Percent Complete: 27

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: July 01, 2025

Contractor: UNIVERSITY OF HAWAII

HI STATE- ASPHALT PAVEMENT

PRESERVATION, RESURFACING, AND

RECONSTRUCTION AT VARIOUST

LOCATIONS, HAWAII (CON), WO 1

Project Number: STP-0100(087)R

Phase: Construction

Point of Contact: CLIFFORD CORPUZ

clifford.a.corpuz@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 19: 23.09 to 27.68

HI STATE- ASPHALT PAVEMENT PRESERVATION, RESURFACING, AND

RECONSTRUCTION

NTP Date: July 11, 2022

Percent Complete: 0

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: October 09,

2023

Contractor: HI'ILAWE

CONSTRUCTION, LLC

HI STATE - KOHALA MOUNTAIN ROAD

RESURFACING AND RECONSTRUCTION, MILE

POST 6.4 TO MILE POST 10.43 (CON)

Project Number: STP-0250(008)

Phase: Construction

Point of Contact: CLIFFORD CORPUZ

clifford.a.corpuz@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 250: 6.4 to 10.43

COLD PLANING, RESURFACING; RECONSTRUCTION OF WEAKENED

PAVEMENT AREAS; PAVEMENT MARKING AND STRIPING 06 - 4R

MAINTENANCE - RESTORATION & REHABILITATION

NTP Date: July 15, 2022

Percent Complete: 16

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: March 31, 2023

Contractor: GRACE PACIFIC LLC
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INSTALLATION AND REPLACEMENT OF SIGNS

AT VARIOUS LOCATIONS, ISLAND OF HAWAII

(CON) WO 1

Project Number: HSIP-0100(074)

Phase: Construction

Point of Contact: CLIFFORD CORPUZ

clifford.a.corpuz@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 11: 0.0 to 121.0

INSTALLATION AND REPLACEMENT OF SIGNS NTP Date: February 10, 2020

Percent Complete: 70

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: May 31, 2023

Contractor: GP ROADWAY

SOLUTIONS, INC.
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KAUAI

Project Information Limits of Construction Scope Progress/Schedule

KAUMUALII HIGHWAY INTERSECTION

IMPROVEMENTS AT KAUAI NURSERY (CON)

Project Number: 50D-01-20

Phase: Construction

Point of Contact: LAWRENCE DILL

Lawrence.J.Dill@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 50: 2.4 to 2.57

MINOR WIDENING OF THE ROADWAY, RELOCATION OF A UTILITY POLE,

REMOVAL OF RUMBLE STRIPS, AND RESTRIPING.

NTP Date: June 09, 2022

Percent Complete: 5

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: February 02,

2023

Contractor: GRACE PACIFIC LLC

KAPULE HIGHWAY, INTERSECTION

IMPROVEMENTS AT AHUKINI ROAD (CON)

Project Number: 51B-01-21

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 51: 1.9 to 1.95

RESTRIPE THE EXISTING PAVEMENT TO ACCOMMODATE ADDITIONAL

OUTBOUND LANE ALONG KAPULE HIGHWA

NTP Date: July 25, 2022

Percent Complete: 0

Construction Cost: Between $0.5 Mil

and $1 Mil

Estimated End Date: February 01,

2023

Contractor: PACIFIC CONCRETE

CUTTING & CORING, INC.

KUHIO HIGHWY SHORT TERM

IMPROVEMENTS, KUAMOO ROAD TO

TEMPORARY KAPAA BYPASS ROAD

Project Number: NH-056-1(50)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 5.9 to 6.6

ADD SOUTHBOUND LANE FROM KUAMOO ROAD TO TEMPORARY BYPASS

ROAD, ADD A RIGHT-TURN LANE INTO KUAMOO ROAD FROM KUHIO

HIGHWAY, REVISE TRAFFIC PATTERNS AT PAPALOA ROAD AND HALEILIO

ROAD, ADD TRAFFIC SIGNAL AT LANIKAI STREET, UNDERGROUND

EXISTING UTILITIES, INST

PE 10 Date: March 10, 2020

Percent Complete: 76

Construction Cost: Greater Than $15

Mil

Estimated End Date: June 20, 2023

Contractor: EARTHWORKS PACIFIC,

INC.

KUHIO HIGHWAY, REPAIRS TO WAILUA RIVER

BRIDGE, UNIT 2

Project Number: ER-23(001)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 5.7 to 5.87

REPLACING THE PIERS AND BEAMS, REMOVING THE EXISTING PIERS AND

FOUNDATIONS, INSTALLING THE BEARING PADS, GUARDRAIL END POST

CONNECTIONS, METAL GUARDRAILS, SIGNING AND STRIPING, CURB RAMP,

INSTALLING RIPRAP AND SCOUR PROTECTION MEASURES, AND SPALL

AND CRACK REPAIR AT WAILUA BRIDGE

NTP Date: June 01, 2022

Percent Complete: 30

Construction Cost: Greater Than $15

Mil

Estimated End Date: November 14,

2024

Contractor: KIEWIT

INFRASTRUCTURE WEST CO.

KUHIO HWY, EMERGENCY SLOPE

STABILIZATION FOR HANALEI HILLS AND

WAIKOKO (CON)

Project Number: ER-24(003)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 560: 0.86 to 4.45

EMERGENCY REPAIR FOR 2021 KAUAI FLOODING EVENT AT

ROUTE/BMP/EMP: 560/0.86/1.0 AND 560/4.37/4.45. CONSTRUCTION OF

EMERGENCY REPAIRS IS COMPLETE. PERMANENT REPAIRS ARE

CURRENTLY IN THE DESIGN.

NTP Date: May 03, 2023

Percent Complete: 0

Construction Cost: Greater Than $15

Mil

Estimated End Date: Not Available

Contractor: HI-TECH ROCKFALL

CONSTRUCTION, INC.
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KUHIO HIGHWAY RESURFACING, LAUKINI

ROAD TO KAPULE HIGHWAY (CON)

Project Number: NH-056-1(062)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 1.01 to 2.76

KUHIO HIGHWAY RESURFACING NTP Date: April 20, 2023

Percent Complete: 0

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: October 25,

2023

Contractor: HI'ILAWE

CONSTRUCTION, LLC

WAIMEA CANYON DRIVE/KOKEE ROAD

IMPROVEMENTS, PHASE 2A, MP 11.5 TO MP

14

Project Number: STP-0550(005)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 550: 11.5 to 14.0

CONSTRUCT PAVED SHOULDERS, RECONSTRUCT DRAINAGE INLET AND

OUTLET STRUCTURES, UPGRADE EXISTING NON-COMPLIANT

GUARDRAILS, AND INSTALL GUARDRAILS WHERE APPLICABLE.

NTP Date: April 12, 2023

Percent Complete: 0

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: April 26, 2024

Contractor: GRACE PACIFIC LLC

KUHIO HIGHWAY, HANALEI BRIDGE REPAIR

(CON)

Project Number: BR-0560(016)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 560: 1.19 to 1.192

REPAIRS TO CORROSION-DAMAGED STEEL MEMBERS OF THE WARREN

TRUSSES. REPAINTING OF THE WARREN AND PRATT TRUSSES.

REPLACEMENT OF TIMBER DECK MEMBERS AS WARRANTED.

CONSTRUCTION OF ONE-LANE TEMPORARY BYPASS BRIDGE.

NTP Date: January 06, 2023

Percent Complete: 0

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: February 28,

2024

Contractor: ABHE & SVOBODA, INC.

INSTALLATION OF ENHANCED PAVEMENT

MARKING AND NEW MILLED RUMBLE STRIP

AT VARIOUS LOCATIONS, ISLAND OF KAUAI,

WO2

Project Number: HSIP-0700(079)R WO2

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 21.72 to 24.25

INSTALLATION OF ENHANCED PAVEMENT MARKING AND NEW MILLED

RUMBLE STRIP

NTP Date: May 18, 2020

Percent Complete: 0

Construction Cost: Less Than $500K

Estimated End Date: July 31, 2022

Contractor: PAVE-TECH INC.

INSTALLATION OF ENHANCED PAVEMENT

MARKING AND NEW MILLED RUMBLE STRIP

AT VARIOUS LOCATIONS, ISLAND OF KAUAI,

WO 4

Project Number: HSIP-0700(079)R WO4

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 50: 30.95 to 32.97

INSTALLATION OF ENHANCED PAVEMENT MARKING AND NEW MILLED

RUMBLE STRIP

NTP Date: May 18, 2020

Percent Complete: 70

Construction Cost: Not Available

Estimated End Date: July 31, 2022

Contractor: PAVE-TECH INC.
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INSTALLATION OF PAVEMENT

PRESERVATION STRATEGIES AND SURFACE

TREATMENTS AT VARIOUS LOCATIONS,

ISLAND OF KAUAI, WO1 (AREA 2)

Project Number: STP-0700(082) WO1

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 21.72 to 24.25

INSTALLATION OF TRAFFIC COUNTING STATION AND PAVING NTP Date: June 15, 2020

Percent Complete: 90

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: March 03, 2021

Contractor: GRACE PACIFIC LLC

INSTALLATION OF PAVEMENT

PRESERVATION STRATEGIES FOR SURFACE

TREATMENTS AT VARIOUS LOCATIONS,

ISLAND OF KAUAI

Project Number: STP-0700(082), WO 4

Phase: Construction

Point of Contact: RANDALL HARAGUCHI

randall.tn.haraguchi@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 9.97 to 14.0

INSTALLATION OF TRAFFIC COUNTING STATION AND PAVING NTP Date: June 15, 2020

Percent Complete: 0

Construction Cost: Not Available

Estimated End Date: August 23, 2022

Contractor: GRACE PACIFIC LLC

GUARDRAIL REPAIRS AT VARIOUS

LOCATIONS, KAUAI

Project Number: HWY-KM-2021-07

Phase: Construction

Point of Contact: WILLY ORTAL

willy.s.ortal@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 56: 0.0 to 28.119

Route 550: 0.0 to 14.072

Route 58: 0.0 to 2.047

Route 583: 0.0 to 3.91

Route 570: 0.0 to 1.122

Route 541: 0.0 to 0.37

Route 50: 0.0 to 32.918

Route 51: 0.0 to 3.452

Route 560: 0.0 to 10.003

Route 540: 0.0 to 3.876

Route 580: 0.0 to 6.68

REPAIR EXISTING GUARDRAILS AT VARIOUS LOCATIONS ON KAUAI NTP Date: May 10, 2021

Percent Complete: 90

Construction Cost: Not Available

Estimated End Date: August 24, 2022

Contractor: MAUI KUPONO

BUILDERS LLC DBA MANU

BUILDERS LLC
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MAUI

Project Information Limits of Construction Scope Progress/Schedule

INSTALLATION OF PAVEMENT

PRESERVATION STRATEGIES AND SURFACE

TREATMENTS AT VARIOUS LOCATIONS,

ISLANDS OF MAUI, MOLOKAI, AND LANAI,

WO10

Project Number: STP-0900(097)

Phase: Construction

Point of Contact: GREGORY IBARA

gregory.m.ibara@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 480: 0.0 to 2.44

FEDID: 0900097, MAUI, TRN: 531, RTE 460/0/2.44, STIP ID: MS11, CONTRACT

NO: DOT-19-016, CM/CS: B&K, CONTRACTOR: MAUI PAVING, LLC, CONTRACT

PERIOD: 20 WD, PO NO: 42046844, GRAND TOTAL: $2,000, 548.06, SCOPE:

SEP-14 PROJECT, PAVEMENT PRESERVATION AND SURFACE TREATMENT

NTP Date: January 13, 2020

Percent Complete: 40

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: March 13, 2023

Contractor: MAUI PAVING, LLC
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OAHU

Project Information Limits of Construction Scope Progress/Schedule

PALI HIGHWAY RESURFACING, VINEYARD

BOULEVARD TO WAOKANAKA STREET

Project Number: NH-061-1(036)

Phase: Construction

Point of Contact: DANNY YEE

danny.m.yee@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 61: 0.0 to 2.64

THE SCOPE OF WORK CONSISTS OF RECONSTRUCTION OF WEAKENED

PAVEMENT AREAS; COLD PLANING; RESURFACING; REMOVAL AND

REPLACEMENT OF GUARDRAIL AND END TREATMENTS; RECONSTRUCTION

OF SIDEWALKS AND CURB RAMPS; SIGNING; STRIPING; REPLACING

TRAFFIC SIGNAL SYSTEM; AND REMOVING ABANDONED ELECTRICAL

CONDUITS

NTP Date: January 12, 2021

Percent Complete: 72

Construction Cost: Greater Than $15

Mil

Estimated End Date: September 30,

2023

Contractor: ROAD AND HIGHWAY

BUILDERS, LLC

HON ST - LIKELIKE HWY SAFETY

IMPROVEMENTS, EMMELINE PLACE TO

KAHEKILI HWY (CON)

Project Number: NH-063-1(025)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 63: 2.67 to 8.18

INSTALLATION OF MILLED RUMBLE STRIPS OR RUMBLE EDGE STRIPES ON

SHOULDERS WHERE POSSIBLE; HIGH FRICTION SURFACE TREATMENT;

SPEED FEEDBACK SIGN; GUARDRAIL END TREATMENT; IN-LANE

PAVEMENT MARKERS; LED SPEED LIMIT SIGNS AND CHEVRONS; WIDEN

PAVED SHOULDERS WHERE POSSIBLE; PAVEMENT MARKINGS; SIGNING.

NTP Date: April 19, 2023

Percent Complete: 0

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: August 11, 2023

Contractor: ROAD AND HIGHWAY

BUILDERS, LLC

HON STATE - ASPHALT PAVEMENT

PRESERVATION, RESURFACING AND

RECONSTRUCTION AT VARIOUS LOCATIONS,

OAHU (CON), WO4

Project Number: STP-0300(184)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 63: 2.67 to 5.76

WORK ORDER #4: ROUTE 63, LIKELIKE HWY MP 2.67 TO 5.76 NTP Date: April 29, 2022

Percent Complete: 82

Construction Cost: Not Available

Estimated End Date: May 30, 2023

Contractor: HI'ILAWE

CONSTRUCTION, LLC

SAND ISLAND ACCESS ROAD TRUCK WEIGH

STATION (CON)

Project Number: NH-064-1(010)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 64: 1.64 to 1.86

CONSTRUCTION OF A NEW WEIGH STATION FACILITY WHICH INCLUDES

THE INSTALLATION OF TWO TRUCK SCALES (DYNAMIC AND STATIC),

OFFICE BUILDING, MERGE LANES, AND INSPECTION PIT.

NTP Date: October 01, 2021

Percent Complete: 2

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: February 22,

2024

Contractor: PAUL'S ELECTRICAL

CONTRACTING, LLC
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KALANIANAOLE HWY RESURFACING,

VICINITY OF POALIMA ST TO VICINITY OF

MAKAI PIER, PHASE 2

Project Number: NH-072-1(059)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 72: 5.647 to 7.321

THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF RESURFACING,

REPAIRING/RECONSTRUCTION OF WEAKENED PAVEMENT; UPGRADING OF

EXISTING GUARDRAILS; NEW CURB AND GUTTER, NEW PCC SIDEWALK,

NEW AC BUS PULLOUTS, AC WALKWAY RESURFACING, PAVEMENT

MARKING AND SIGNAGE, DRAINAGE IMPROVEMENTS AND OTHER SITE

IMPROVEMENTS.

NTP Date: October 14, 2021

Percent Complete: 68

Construction Cost: Greater Than $15

Mil

Estimated End Date: March 31, 2023

Contractor: MIRA IMAGE

CONSTRUCTION LLC

KAMEHAMEHA HIGHWAY, KAIPAPAU STREAM

BRIDGE REPLACEMENT, UNIT 3

Project Number: BR-083-1(48)

Phase: Construction

Point of Contact: MATTHEW MORITA

matthew.s.morita@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 83: 20.79 to 20.86

THE SCOPE OF WORK CONSISTS OF CONSTRUCTING A NEW BRIDGE

ACROSS KAIPAPAU STREAM; INSTALLING TEMPORARY DETOUR ROAD;

TEMPORARY PREFABRICATED STEEL BEAM BRIDGE; WALLS AND FENCES;

CHANNEL SHAPING; INSTALLING BRIDGE APPROACHES AND SHOULDERS;

INSTALLING PAVEMENT MARKINGS, STRIPING AND SIGNING; GUARDRAILS

AND END TREATMENTS; DEMOLISHING STRUCTURES ON TWO

PROPERTIES ACQUIRED BY THE STATE; AND RELOCATING WATER AND

UTILITY LINES.

NTP Date: September 24, 2021

Percent Complete: 35

Construction Cost: Greater Than $15

Mil

Estimated End Date: July 29, 2024

Contractor: GOODFELLOW BROS.

LLC

KAMEHAMEHA HIGHWAY REBILITATION,

VICINITY OF KAPUHI STREET TO DAIRY ROAD

Project Number: NH-083-1(077)

Phase: Construction

Point of Contact: MATTHEW MORITA

matthew.s.morita@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 83: 5.94 to 9.72

THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF COLD-PLANING,

RECONSTRUCTING WEAKENED PAVEMENT AREAS, RESURFACING,

ADJUSTING UTILITY MANHOLES, UPGRADING EXISTING AND INSTALLING

NEW GUARDRAILS, INSTALLING PAVEMENT MARKERS, RUMBLE STRIPS,

TRAFFIC SIGNS, UPGRADING AND/OR INSTALLING CULVERT RAILS AND

ENDPOSTS, REPAIRING A DAMAGED BOX CULVERT, AND DRAINAGE

IMPROVEMENTS.

NTP Date: October 13, 2021

Percent Complete: 80

Construction Cost: Between $10 Mil

and $15 Mil

Estimated End Date: April 06, 2023

Contractor: HI'ILAWE

CONSTRUCTION, LLC

HON STATE- ALA MOANA BLVD, ELEVATED

PEDESTRIAN WALKWAY (CON)

Project Number: BLD-092-1(029)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 92: 7.4 to 7.6

CONSTRUCT ELEVATED PEDESTRIAN AND BICYCLE WALKWAY BRIDGE,

LANDSCAPING, MISCELANEOUS STREET IMPROVEMENTS

NTP Date: March 30, 2022

Percent Complete: 36

Construction Cost: Greater Than $15

Mil

Estimated End Date: November 03,

2023

Contractor: MIRA IMAGE

CONSTRUCTION LLC

NIMITZ HIGHWAY AND ALA MOANA

BOULEVARD RESURFACING, SAND ISLAND

ACCESS ROAD TO PIIKOI STREET

Project Number: NH-092-1(030)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 92: 3.99 to 8.16

RESURFACING, RECONSTRUCTION, UTILITY ADJUSTMENTS, REPLACING

TRAFFIC SIGNAL LOOP DETECTORS, INSTALLING SIGNS AND PAVEMENTS

NTP Date: September 17, 2021

Percent Complete: 74

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: February 24,

2023

Contractor: GRACE PACIFIC LLC
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FARRINGTON HIGHWAY - MAKAHA BRIDGES

#3 & #3A REPLACEMENT

Project Number: BR-093-1(20)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 93: 13.95 to 14.21

REPLACEMENT OF MAKAHA BRIDGE NO. 3 AND MAKAHA BRIDGE NO. 3A;

RELOCATION OF 12" WATER LINE; CONSTRUCTION OF TEMPORARY

BY-PASS ROAD; CLEARING AND GRADING; EXISTING MAKAHA STREAM

SLOPE IMPROVEMENTS; REPAVING OF AC ROAD; INSTALLATION OF

GUARDRAILS AND CONSTRCUTION OF BUS STOP SHELTER

NTP Date: February 23, 2021

Percent Complete: 48

Construction Cost: Greater Than $15

Mil

Estimated End Date: October 31,

2023

Contractor: GRACE PACIFIC LLC

FARRINGTON HIGHWAY, REPLACEMENT OF

MAIPALAOA BRIDGE

Project Number: BR-093-1(21)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 93: 8.32 to 8.42

THE SCOPE OF WORK INCLUDES REPLACING BRIDGE, REMOVING CENTER

PIERS; RELOCATING UTILITIES TO ACCOUNT FOR WIDENED BRIDGE.

NTP Date: August 12, 2019

Percent Complete: 83

Construction Cost: Greater Than $15

Mil

Estimated End Date: September 29,

2023

Contractor: GRACE PACIFIC LLC

FARRINGTON HIGHWAY RESURFACING, KAHE

POWER PLANT TO HAKIMO ROAD, IB & OB

Project Number: STP-093-1(026)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 93: 3.2 to 6.891

RESUFACING OF ROADWAY UNDER STATE OPEN-END PAVING CONTRACT NTP Date: November 15, 2017

Percent Complete: 95

Construction Cost: Not Available

Estimated End Date: March 31, 2020

Contractor: GRACE PACIFIC LLC

INTERSTATE ROUTE H-1 AIRPORT VIADUCT

IMPROVEMENTS, VICINITY OF VALKENBURGH

STREET TO MIDDLE STREET, PHASE 2

Project Number: NH-H1-1(276)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 15.73 to 18.0

VIADUCT DECK REPAIRS AND IMPROVEMENTS NTP Date: March 24, 2021

Percent Complete: 96

Construction Cost: Greater Than $15

Mil

Estimated End Date: June 13, 2023

Contractor: KIEWIT

INFRASTRUCTURE WEST CO.

INTERSTATE ROUTE H-1 SAFETY

IMPROVEMENTS, PALAILAI INTERCHANGE TO

WAIAWA OVERPASS, UNIT 1

Project Number: HSIP-H1-1(270)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 0.0 to 9.0

H-1 FREEWAY SHOULDER RESURFACING, INSTALLATION OF RUMBLE

STRIPS, GUARDRAIL REPAIR AND UPGRADES, HIGH FRICTION SURFACE

TREATMENT INSTALLATION, SIGNING AND PAVEMENT MARKINGS.

NTP Date: March 19, 2021

Percent Complete: 55

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: September 05,

2024

Contractor: DRAYKO

CONSTRUCTION INC.
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HON STATE - INTERSTATE RTE H-1

REHABILITATION, SALT LAKE BLVD TO

AIRPORT VIADUCT (CON) NOTE: RELATED

DESIGN PROJECT NO. H1G-01-16M (PROJECT

ID: 00H1-1068-D1C1)

Project Number: NH-H1-1(275)

Phase: Construction

Point of Contact: KELVIN AKAZAWA

kelvin.akazawa@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 14.05 to 15.75

RESURFACING & REHABILITATION ON THE H-1 FREEWAY. COLD PLANING,

RESURFACING, FULL DEPTH RECONSTRUCTION, RECONSTRUCTION OF

EXISTING CONCRETE GUTTERS, REPLACING EXISTING GUARDRAILS,

INSTALLING PAVEMENT MARKINGS, SIGNS, MEDIAN AND SHOULDER

RUMBLE STRIP, MILEPOST REFERENCE MARKERS, RADAR TRAFFIC

COUNTING SYSTEM, UTILITY ADJUSTMENTS, REMOVAL OF INVASIVE

TREES.

NTP Date: April 21, 2022

Percent Complete: 8

Construction Cost: Greater Than $15

Mil

Estimated End Date: January 19,

2024

Contractor: GRACE PACIFIC LLC

HON STATE - ASPHALT PAVEMENT

PRESERVATION, RESURFACING AND RECON

AT VARIOUS LOCATIONS, (CON),WO2

Project Number: STP-0300(184)

Phase: Construction

Point of Contact: BRENT MAEDA

brent.w.maeda@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 21.7 to 24.8

H-1, M.P. 21.7 TO 24.8, RESURFACING, MILLER ST OVERPASS TO KAPIOLANI

IC, HIEPRO SOLICITATION NO. B22001177, AREAS 1, 3 AND 4. CONTRACTOR:

HIILAWE CONSTRUCTION LLC

NTP Date: April 29, 2022

Percent Complete: 0

Construction Cost: Not Available

Estimated End Date: October 10,

2023

Contractor: HI'ILAWE

CONSTRUCTION, LLC

INTERSTATE ROUTE H-2 PORTLAND CEMENT

CONCRETE PAVEMENT REHABILITATION, MP

0.38 - 3.37

Project Number: NH-H2-1(034)

Phase: Construction

Point of Contact: KELVIN AKAZAWA

kelvin.akazawa@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-2: 0.38 to 3.37

INTERSTATE ROUTE H-2 PORTLAND CEMENT CONCRETE PAVEMENT

REHABILITATION, MP 0.38 - 3.37

NTP Date: May 25, 2022

Percent Complete: 81

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: December 30,

2022

Contractor: DRAYKO

CONSTRUCTION INC.

INTERSTATE RT H2, EMERG REPAIR OF

CULVERT MP 2.10, UNIT 1 (CON)

Project Number: ER-25(002)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-2: 2.1 to 2.2

EMERGENCY CULVERT REPAIRS NTP Date: March 10, 2022

Percent Complete: 96

Construction Cost: Not Available

Estimated End Date: January 21,

2022

Contractor: Not Available

HON STATE - FREEWAY MANAGEMENT

SYSTEM, PHASE 3A (CON)

Project Number: NH-0300(175)

Phase: Construction

Point of Contact: KELVIN AKAZAWA

kelvin.akazawa@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-2: 1.5 to 3.0

INSTALLATION OF FIBER OPTIC CABLE SPLICE CABINETS, ASSOCIATED

POWER, FIBER OPTIC CABLES AND COMMUNICATIONS INFRASTRUCTURE

FOR ITS DEVICES

NTP Date: January 13, 2023

Percent Complete: 0

Construction Cost: Between $0.5 Mil

and $1 Mil

Estimated End Date: Not Available

Contractor: PAUL'S ELECTRICAL

CONTRACTING, LLC
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FREEWAY MANAGEMENT SYSTEM PHASE 3

UNIT 1

Project Number: NH-0300(152)

Phase: Construction

Point of Contact: KELVIN AKAZAWA

kelvin.akazawa@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 0.0 to 21.4

Route 93: 0.0 to 2.5

Route H-2: 0.0 to 1.7

Route 7415: 0.0 to 0.5

Route 99: 16.7 to 17.6

THE WORK INCLUDES THE INSTALLATION OF CCTV TRAFFIC CAMERAS ON

EXISTING LIGHT STANDARDS, STANDALONE POLES, OR OTHER

STRUCTURES, DYNAMIC MESSAGE SIGNS ON EXISTING FREEWAY

OVERPASSES OR ON STANDALONE STRUCTURES, FIBEROPTIC/WIRELESS

COMMUNICATION AND POWER INFRASTRUCTURE (INCLUDING

DETERMINATION OF LOCATIONS, SPACES AND INTERMEDIATE ACCESS

POINTS FOR FIBER OPTIC/WIRELESS ROUTES AND NODES AND

ASSOCIATED EQUIPMENT AND NETWORK ARCHITECTURE AND DESIGN),

AND VEHICLE DETECTION DEVICES INSTALLED ON EXISTING AND/OR NEW

STRUCTURES.

NTP Date: December 30, 2021

Percent Complete: 72

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: July 11, 2024

Contractor: PAUL'S ELECTRICAL

CONTRACTING, LLC

INTERSTATE ROUTE H-2 AND MOANALUA

FREEWAY, GUARDRAIL AND SHOULDER

IMPROVEMENTS, PHASE 2,

Project Number: NH-STP-0300(164)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 78: 0.0 to 0.74

Route H-2: 0.0 to 8.33

GUARDRAIL AND SHOULDER IMPROVEMENTS ON H-2 AND MOANALUA

FREEWAYS

NTP Date: September 17, 2021

Percent Complete: 30

Construction Cost: Between $10 Mil

and $15 Mil

Estimated End Date: February 05,

2024

Contractor: DRAYKO

CONSTRUCTION INC.

INTERSTATE ROUTE H-1, H-2 AND H-201

DESTINATION SIGN

UPGRADE/REPLACEMENT, PHASE 3

Project Number: NH-0300(144)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-1: 4.6 to 20.15

Route H-201: 0.11 to 1.25

Route 99: 18.0 to 18.0

Route 7310: 0.81 to 0.81

Route 92: 0.6 to 0.6

  PHASE 3 Â■■ REPLACE AND OR UPGRADE EXISTING DESTINATION SIGNS

AND SIGN SUPPORTS STRUCTURES ON THE HÂ■■1, HÂ■■2 & HÂ■■201

FREEWAYS

NTP Date: May 04, 2023

Percent Complete: 0

Construction Cost: Between $5 Mil

and $10 Mil

Estimated End Date: Not Available

Contractor: GLOBAL SPECIALTY

CONTRACTORS, INC.

KAMEHAMEHA HIGHWAY, KAMANANUI ROAD

AND WILIKINA DRIVE REHABILITATION,

VICINITY OF WEED CIRCLE TO H-2

Project Number: NH-099-1(031)

Phase: Construction

Point of Contact: BRENT MAEDA

brent.w.maeda@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 99: 0.0 to 9.48

Route 80: 0.0 to 1.89

THIS WORK IS PART OF THE KAMEHAMEHA HIGHWAY, KAMANANUI ROAD,

AND WILIKINA DRIVE REHABILITATION PROJECT THAT INVOLVES COLD

PLANING, RESURFACING, ADJUSTING UTILITY BOXES AND MANHOLES,

INSTALLING LOOP DETECTORS, RUMBLE STRIPS, AND PAVEMENT

MARKINGS ON KAMEHAMEHA HIGHWAY (FROM WEED CIRCLE TO THE H-2

FREEWAY), KAMANANUI ROAD (FROM KAMEHAMEHA HIGHWAY TO

WILIKINA DRIVE), AND WILIKINA DRIVE (FROM KAMANANUI ROAD TO

KAMEHAMEHA HIGHWAY).

NTP Date: June 14, 2021

Percent Complete: 93

Construction Cost: Greater Than $15

Mil

Estimated End Date: July 25, 2023

Contractor: MAUI KUPONO

BUILDERS LLC DBA MANU

BUILDERS LLC

MOANALUA FREEWAY HIGHWAY LIGHTING

IMPROVEMENTS, HALAWA TO H-3 FREEWAY

OVERPASS (M.P. 0 TO M.P. 0.73)

Project Number: NH-H201(006)

Phase: Construction

Point of Contact: ALBERT CHUNG

Albert.Chung@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-201: 0.0 to 0.73

UPGRADE AND REPLACE EXISTING HIGHWAY LIGHTING SYSTEM. NTP Date: March 31, 2022

Percent Complete: 40

Construction Cost: Between $10 Mil

and $15 Mil

Estimated End Date: May 19, 2023

Contractor: KIEWIT

INFRASTRUCTURE WEST CO.
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MOANALUA FREEWAY HIGHWAY LIGHTING

IMPROVEMENTS, HALAWA HEIGHTS

OFF-RAMP TO MIDDLE ST. OVERPASS

Project Number: NH-H201(005)R

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-201: 1.12 to 4.09

UPGRADE AND REPLACE EXISTING HIGHWAY LIGHTING SYSTEM. NTP Date: July 18, 2018

Percent Complete: 89

Construction Cost: Between $10 Mil

and $15 Mil

Estimated End Date: July 31, 2023

Contractor: PAUL'S ELECTRICAL

CONTRACTING, LLC

MOANALUA FREEWAY, HIGHWAY LIGHTING

IMPROVEMENTS, HALAWA HEIGHTS

OFF-RAMP TO MIDDLE ST OVERPASS, (CON),

PHASE 2

Project Number: NH-H201(005)

Phase: Construction

Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route H-201: 1.12 to 4.09

THE SCOPE OF WORK FOR THE BASE BID, LOCATED ON MOANALUA

FREEWAY, INTERSTATE ROUTE H201 BETWEEN HALAWA HTS OFF-RAMP

TO MIDDLE ST OVERPASS, CONSISTS OF UPGRADING THE HIGHWAY

LIGHTING SYSTEM TO MEET CURRENT AASHTO, STATE, AND FEDERAL

STANDARDS. ASSOCIATED HIGHWAY LIGHTING WORK INCLUDES THE

REPLACEMENT OF EXISTING POLE MOUNTED STREET LIGHTS WITH NEW

LED BASED STREET LIGHTS INCLUDING PROVIDING A NEW POLE, POLE

BASE, AND FOUNDATION, EXISTING UNDERPASS LIGHTS WITH NEW LED

BASED LIGHTS, ELECTRICAL PANELS AND CABINETS, LIGHTING

CONTROLS, AND CONDUITS AND WIRING. NEW LED BASED UNDERPASS

LIGHTS ARE ADDED TO SOME OVERPASSES. SOME OF THE ASSOCIATED

STRUCTURAL AND CIVIL WORK INCLUDES MODIFICATION OF THE MEDIAN

AND RETAINING WALL STRUCTURES TO ACCOMMODATE NEW STREET

LIGHTS, EROSION CONTROL, TRAFFIC CONTROL, HYDROMULCH SEEDING,

AND REPLACEMENT AND MAINTENANCE OF THE EXISTING LANDSCAPE

AFFECTED BY ALL THE WORK.

NTP Date: March 31, 2022

Percent Complete: 31

Construction Cost: Greater Than $15

Mil

Estimated End Date: September 15,

2023

Contractor: KIEWIT

INFRASTRUCTURE WEST CO.

INST PAVEMENT PRES STRATEGIES AND

SURFACE TREATS AT VARS LOCS, ISL OAHU,

WO 3

Project Number: STP-0300(158), WO3

Phase: Construction

Point of Contact: MARVIN LUCKFIELD

Marvin.Luckfield@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 92: 3.66 to 8.6

PAVEMENT PRESERVATION EFFORTS INCLUDING MILL & FILL UP TO 2

INCHES AND SLURRY SEAL. RAISING MANHOLES, REPLACING TRAFFIC

SIGNAL LOOPS, ETC DONE WITH PAVING

NTP Date: August 30, 2020

Percent Complete: 95

Construction Cost: Not Available

Estimated End Date: August 29, 2021

Contractor: GRACE PACIFIC LLC

INST PAVEMENT PRES STRATEGIES AND

SURFACE TREATS AT VARS LOCS, ISL OAHU,

WO 7

Project Number: STP-0300(158)

Phase: Construction

Point of Contact: MATTHEW MORITA

matthew.s.morita@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 83: 39.7 to 40.7

PAVEMENT PRESERVATION EFFORTS INCLUDING MILL & FILL UP TO 2

INCHES AND SLURRY SEAL. RAISING MANHOLES, REPLACING TRAFFIC

SIGNAL LOOPS, ETC DONE WITH PAVING

NTP Date: August 30, 2020

Percent Complete: 95

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: August 16, 2022

Contractor: GRACE PACIFIC LLC
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TRAFFIC SIGNAL MODERNIZATION AT

VARIOUS LOCATIONS, OAHU, PHASE 1

Project Number: STP-0300(163)R

Phase: Construction

Point of Contact: BRENT MAEDA

brent.w.maeda@hawaii.gov

Milepost Boundaries

(Beginning to End):

Route 93: 5.6 to 5.8

Route 72: 18.1 to 18.3

Route H-1: 25.9 to 26.0

Route 98: 1.1 to 1.3

Route 7241: 0.7 to 0.9

THE WORK INCLUDES ASSESSMENT OF ALL STATE TRAFFIC SIGNALS, AND

DEVELOPING CONSTRUCTION PLANS, SPECIFICATIONS AND ESTIMATES

AND ALL REQUIRED ENVIRONMENTAL DOCUMENTS AND PERMITS FOR

SIGNAL FACILITIES THAT ARE IN NEED OF IMMEDIATE REPLACEMENT AND

UPGRADE. INTERSECTION OF FARRINGTON HIGHWAY WITH NANAIKEOLA

STREET INTERSECTION OF KAHUAPAANI STREET WITH ULUNE

STREET/ULUNE EXTENSION INTERSECTION OF VINEYARD BOULEVARD

WITH QUEEN EMMA STREET INTERSECTION OF KALANIANAOLE HIGHWAY

WITH KALANIIKI STREET/WAIELI STREET INTERSECTION OF ROUTE H-1

EXIT 26A WITH KOKO HEAD AVENUE

NTP Date: May 04, 2021

Percent Complete: 81

Construction Cost: Between $1 Mil

and $5 Mil

Estimated End Date: July 21, 2023

Contractor: JACK ENDO ELECTRIC,

INC.
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